

COMPLETE (16)

FUTURE IMPROVEMENTS

IN PROGRESS



Port of Vancouver USA West Vancouver Freight Access *Rail Construction Project Elements*



13 Malting Facility Relocation - Phase A

14 Malting Facility Relocation - Phase B

15 Malting Drumhouse Demolition

16 Schedule 2 Rail Trench In-Water Work Phase A - DP2A

17 Schedule 2 Rail Trench - DP1

18 Schedule 2 Rail Trench In-Water Work Phase B - DP2B

19 Gateway Avenue Overpass

20 BNSF C&M Agreement

21 Terminal 5 Rail Loop Expansion SPL & 4000A

Updated: 09-08-2016

Notes: The WVFA project consists of 21 separate project elements as noted by numbering system above. Construction will not necessarily occur in numerical order.

Construction will not necessarily occur in numerical order.